

No. CE(Planning)/ GIS mapping /09

Date: - 28.04.2026

LETTER OF AWARD

To,
NIBE SPACE Private Ltd ,
The Melange, Fugewadi,
Seva Nagar, Dapodi,
Pimpri-Chinchwad,
Pune, Maharashtra 411012
Email:dnyaneshwar.nibe@nibelimited.com
Contact: +91 85548 20777

Kind Attention: Mr Dnaneshwar Nibe

Sub: Letter of Award for "GIS Survey, Mapping & Data Preparation of MSEDCL's Distribution Network" (Tender No.: CE(Planning)/GIS-Survey/2025/1).

Ref: 1. Tender No.: CE(Planning)/GIS-Survey/2025/1 (ver. 2) dtd. 16.12.2025
2. Your Price Bid offer against the above tender opened on dtd. 12.03.2026
3. Your revised Sou-Motu offers against the above tender (Tech Bid) on dtd. 23.03.2026
4. MSEDCL Board Resolution no. 3081 dtd. 30/03/2026

Dear Sir,

In pursuance of the approval granted by Competent Authority (ref. 4), it is pleased to inform you that as per your offer under reference (2) & revised Suo-motu offer under reference (3), in response to tender under reference (1) for "*GIS Survey, Mapping & Data Preparation of MSEDCL's Distribution Network*" including 6 months of Survey and 3 years of Technical Support (ATS), is hereby accepted for total contract value of [REDACTED]

GST) for the electrical network under Nagpur and Chattrapati Sambhaji Nagar Regions.

A. Brief Scope

i. End-to-End Network Survey & Mapping

- a) Survey and mapping of **all the electric networks**, so as to complete 100% digitization of MSEDCL's entire electrical distribution network, **including overhead and underground** —from 33kV substations to every end consumer service point in the allotted area.

- b) Capture true **electrical topology** for all feeders, including accurate conductor & Cable (overhead & underground) routing from Substations through HT poles, junctions, RMU, DT, LT poles and up to end consumer service points. Feeder network topology should also include all the related assets which are part of or are connected to the feeder (Please refer data model for all the asset types along with attribute data to be captured), Network topology should also be properly mapped for shared network of multiple feeders or multiple circuits on same pole (share pole) maintain the feeder network connectivity or DT LT side circuit connectivity. End pole, "T" junctions, cut points & network placement like vertical or horizontal, along with phases should also be properly mapped. The unique and distinct Satellite/Drone Images, Videos of the electrical assets along with the Unique Identification Number(UIN) and the acquired attributes should also be submitted.

SR NO.	ASSET NAME	NAGPUR REGION + C.S.N. REGION		
		Tentative Asset COUNT	RATES	Tentative Survey Cost in INR (excl. GST)
1	Survey & digitization of LT lines till Service point			
2	Survey & digitization of 11/22/33 kV HT lines including DT			
3	Survey & digitization of Substations & Components			
4	Survey & digitization of RMUs			
5	Survey & digitization of Distributed IPP RE Plants like Solar, Wind, etc.			
6	Survey & digitization of EV Charging Stations			
7	SURVEY COSTING			
8	Delta Update support of given solution including Mobile app and Web portal*	3 years		
TOTAL (Rs.)				

ii. Advanced Technology-Based Data Capture

- Use of AI/ML, high-resolution satellite imagery, LiDAR, drone surveys, and street-view technologies.
- No conventional manual survey methods are permitted for large-scale data collection.
- Achieve sub-meter horizontal accuracy across Maharashtra.

iii. Data Attributes & Quality Standards

- Collect and update all asset attributes as per the approved data model.
- Ensure 100% geo-coordinates, accurate mapping, topology, and network flow along with Unique and Distinct Satellite/Drone Images/Videos.
- Complete state wide survey within 6 months from the date of LOA adhering to strict QA/QC procedures.

iv. GIS Data Integration & Compatibility

- Deliver datasets compatible with CYMDIST, load-flow and fault analysis tools, and network planning applications.

- b) Ensure seamless integration with MSEDCL's GIS Portal, ArcGIS/ArcFM, and all relevant enterprise systems.

v. Data Synchronization

- a) Perform delta updates by synchronizing newly captured data with existing GIS datasets.
- b) If mapped assets do not form a meaningful electrical network or the delta update fails to integrate with existing network, conduct a full re-survey at no extra cost.

vi. Delta update Support

- a) Provide 3 years of technical support, including the provision of mobile apps and a portal for updating new assets/delta updates.
- b) Ensure continuous operability and data validation tools for MSEDCL teams.

vii. Experienced professionals

- a) The Agency must deploy key professionals with over 10 years of experience in electrical distribution networks in India, along with proven experience in GIS and Network Analysis (NA) implementation.

Further, all the Scope of Works, Terms & Conditions & Service Levels mentioned in TENDER (CE Planning)/GIS-Survey/2025/1 (ver. 2)) shall be applicable to you.

B. CONTRACT VALUE:

As per the quote provided in your proposal, the item-wise charges will be paid as per the rates mentioned in Annexure D for implemented works and executed services only. The total value of the work is [REDACTED] on the basis of the rates quoted by you in your proposal under ref. 3 above for the assigned regions. The above price is inclusive of all of Govt. Statutory/levies/taxes & duties as applicable excluding GST. The contract price is inclusive of all overheads required for executing the scope of work under this Contract.

C. IMPLEMENTATION TIMELINES

You must complete the GIS Survey of all Electrical Networks and assets in it and submit the seamless data for migration as per the requirements of MSEDCL for GIS and NA Tools Specified in Tender, within 6 months, from the date of this Letter of Award. The detailed timelines for the entire contract is as follows:

Timeline

A. Phases

Phase	Activity	Duration
Phase 1	Mobilization, Pilot Survey, Data Model Finalization	Month 1
Phase 2	AI/ML Model Training, Satellite/LiDAR Data Acquisition	Month 1-2
Phase 3	Large-scale Automated Asset Detection and Mapping	Month 2-5
Phase 4	Attribute Population, QA/QC, Data Validation	Month 3-6
Phase 5	Integration, NA Export, Final Handover	Month 6
Maintenance	Delta Survey Support with Mobile App	3 Years

B. Key Milestones:

Milestone	Target Date	Deliverable
M1: Project Kickoff	Week 1	Approved project plan
M2: Pilot Completion	Week 6	Validated pilot data, refined processes
M3: 25% Survey Completion	Week 10	~25% assets mapped and validated
M4: 50% Survey Completion	Week 14	~50% assets mapped and validated
M5: 75% Survey Completion	Week 18	~75% assets mapped and validated
M6: 100% Survey Completion	Week 22	All assets mapped
M7: Final Integration & Handover	6 Months from the date of LOA	Complete, validated, integrated dataset

Total Project Duration: 6 Months for Complete Survey + 3 Years Maintenance Support.

D. LIQUIDATED DAMAGES

In case of delay in the deliverables (milestones) within the period, stipulated in the agreement or any loss caused to the MSEDCL, due to non-performance on the part of the agency as per the contract, the agency is liable to pay liquidated damages up to **0.5 % per week or part of week over the delayed items**, subject to a maximum ceiling of 10% reckoned on the total contract value. Penalty for Liquidated Damages (LD) shall be at the full discretion of the competent authority of the MSEDCL. Due consideration may be given

in levy of liquidated damages for reason, absolutely beyond the control of the services provider, on production of the documentary evidence to the satisfaction of the competent authority of MSEDCL. The decision of the MSEDCL will be final.

E. Service Level Agreement (SLA)

The Contract will be monitored regularly by the MSEDCL as per the Service Level Agreement (SLA) executed between MSEDCL and the service provider.

Please refer to Section 3: Part B - Clause 13 for support services and ideal response time.

F. PERIOD OF CONTRACT

Time period of contract shall be **42 months** (6 months implementation period and 36 months support period). The Zero date of the contract shall commence from the date of issue of "Letter of Award".

G. TERMINATION

The contract may be terminated as per Section II of General Conditions of Contract, of Contract of Tender CE(Planning)/GIS-Survey/2025/1 Ver 2 (ref. 1).

H. CONTRACT PERFORMANCE SECURITY

- (a) The Agency shall provide to the MSEDCL within Fifteen (15) days of issue of Letter of Award, the contract performance guarantee, the sum of 10% (ten percent) of total contract price, for the due performance of the contract. This guarantee shall be valid till the expiry of 180 days after completion of Contract period.
- (b) The proceeds of the performance guarantee/security shall be payable to the MSEDCL as compensation for any loss resulting from the Agency's failure to complete his obligations under the contract.
- (c) The contract performance security is intended to secure the performance of the entire contract. However, it is not to be construed as limiting the damages stipulated in other clauses of the contract.
- (d) The performance security will be returned to the Agency without any interest after successful completion of contract period and after completion of Agency's other obligations under the contract.

(e) The performance security shall be denominated in Indian Rupees and shall be in the form of an **irrevocable e-bank guarantee** issued by a nationalized or scheduled bank.

I. TERMS OF PAYMENT

Sr. No.	Components	Unit	Payment Milestone	Frequency	Validation
1	Survey & digitization of LT lines	km	Payment shall be made based on the quantum of work * executed, calculated on a per-unit rate and duly accepted by MSEDCL.	Monthly	Certification of satisfactory work by MSEDCL's Chief Engineer (Planning).
2	Survey & digitization of 11/22/33 kV HT lines	km	Payment shall be made based on the quantum of work * executed, calculated on a per-unit rate and duly accepted by MSEDCL.	Monthly	Certification of satisfactory work by MSEDCL's Chief Engineer (Planning).
3	Survey & digitization of Substations & Components	Nos	Payment shall be made based on the quantum of work * executed, calculated on a per-unit rate and duly accepted by MSEDCL.	Monthly	Certification of satisfactory work by MSEDCL's Chief Engineer (Planning).
4	Survey & digitization of RMUs	Nos	Payment shall be made based on the quantum of work * executed, calculated on a per-unit rate and duly accepted by MSEDCL.	Monthly	Certification of satisfactory work by MSEDCL's Chief Engineer (Planning).
5	Survey & digitization of Distributed IPP RE Plants like Solar, Wind, etc.	Nos	Payment shall be made based on the quantum of work * executed, calculated on a per-unit rate and duly accepted by MSEDCL.	Monthly	Certification of satisfactory work by MSEDCL's Chief Engineer (Planning).
6	Survey & digitization of EV Charging Stations	Nos	Payment shall be made based on the quantum of work * executed, calculated on a per-unit rate and duly accepted by MSEDCL.	Monthly	Certification of satisfactory work by MSEDCL's Chief Engineer (Planning).
7	Delta Update support of given solution including Mobile app and Web portal	Quarter	Quarterly Payment shall be made based on: 1. Training provided to MSEDCL employees on Delta updates as per MSEDCL's requirements. 2. Satisfactory execution of all Delta updates during the preceding quarter, subject to formal acceptance by MSEDCL.	Quarterly	Certification of satisfactory work by MSEDCL's Chief Engineer (Planning).

Note:

*Quantum of Work : A Substation having its source feeder/s and at least one of the outgoing feeders, along with all its HT Network, with all the DTCs and the LT network connected to all of these DTCs up to the end consumer service points mapped, will be treated as one quantum of work executed.

Validation:

- i. The agency expressly agrees and understands that all the above mentioned activities includes network data preparation, configuration, customization, integration, testing, and successful migration into MSEDCL's GIS and NA platforms, in accordance with MSEDCL's requirements.
- ii. Validation Process-
 - a) Before submitting any LT/HT Network, the feeding substation, along with its source feeder(s), must be surveyed in all respect with at least one complete feeder emanating from the substation, covering HT and LT Network and DTs on it, along with other related assets.
 - b) Surveyed assets will be submitted by the agency, on a web portal of the agency, to the concern Field Engineer for validation, using LDAP user id passwords. Feeder, completely surveyed in all respect, as specified above, will be made available for validation. The assets and the properties thereof along with the snaps must be visible, on user friendly portal to the Field Engineer for necessary verification and the corrections, with due remarks.
 - c) The network assets shall be validated by the nominated Field Engineer. In case of any discrepancies noticed, the same shall be reverted to the agency for rectification along with due remarks. Upon satisfactory validation by the concern Field Engineer, the data shall be submitted to the next level of approval, i.e., the SDO. If discrepancies persist, the data shall be returned to the agency for further correction, and the agency shall resolve the same and resubmit.
 - d) The data approved by the SDO, shall be forwarded to the Network Planning Section for validation by the GIS NA Team and subsequent migration of the data into ArcGIS and NA Tools (CYME DIST). In case of any discrepancies at this stage, the data shall be returned to the agency for necessary corrections.
 - e) Upon successful migration of data into ArcGIS and CYME, the asset count shall be reflected on the dashboard. The dashboard shall generate reports for Subdivision, Division, Circle, Zone, and Regional levels, including asset details and LT/HT circuit lengths (in kilometers) and Day wise, Month Wise and cumulative statistics.
 - f) The agency shall raise invoices strictly based on the statistics reflected in the dashboard reports, and shall be submitted to the Network Planning Cell.
- iii. The agency will be eligible to raise invoices for completed activity as under,

- a) A Substation having its source feeder/s and at least one of the outgoing feeders, along with all its HT Network, with all the DTCs and the LT network connected to all of these DTCs up to the end consumer service points mapped, will be treated as one quantum of work executed
 - b) HT Feeder is assumed to be completed and liable for validation from field officer when number of DT on it should be more than or equal to DT count in NDM system.
 - c) LT Network will be assumed to be completed and liable for validation when no of consumers point of supply count will be more than or equal to no of consumers in NDM on particular LT section.
- iv. Payment will be made in Indian Rupees **within 45 days** from the date of submission of the invoice. Invoices, along with supported documents, should be submitted to the Contract Issuing Authority. No interest/penalty/liability shall arise against the Company for delayed payments and that the agency shall not claim damages or breach of contract on this account.
 - v. Payment will be processed, based on the work completion report duly certified by MSEDCL.
 - vi. Further, all payments shall be made subject to deduction of TDS (Tax Deduction at Source) as per the Income Tax Act, 1961 and any other taxes.
 - vii. No payment will be made by MSEDCL towards travel and logistics required for the execution of the work under the scope of this contract.
 - viii. Payments for Delta Update support will be effective from the date of complete survey of the assigned work to the satisfaction of MSEDCL and provision of the required solutions including Mobile app and Web portal as per tender terms and conditions.

J. SIGNING OF CONTRACT

The Agency after submission of contract performance security and its acceptance by the owner shall have to sign contract agreement (Annexure H) as defined in this Tender Document with the MSEDCL within **Fifteen (15)** calendar days from the date of Letter of Award. This agreement shall be signed at this MSEDCL office on a date and time to be jointly decided.

The Agency shall send one copy of the final draft agreement to the MSEDCL for his scrutiny and approval within Fifteen (15) of issue of letter of award by the Owner. The contractor shall sign the Form of Contract Agreement on a **Stamp Paper of appropriate value as per Bombay Stamp Act 1958** (non-judicial) issued in Maharashtra and returns it to Owner.

The Agency shall provide, before signing of the contract, appropriate power of Attorney and other requisite materials. The Agency shall provide free of cost to the MSEDCL all the engineering data, drawings and descriptive materials submitted with the Bid, in at least six (6) copies to form a part of the contract, immediately after issue of Letter of Award accepting the bid.

All charges for preparing the contract documents including legal fee, stamp fee etc. shall be borne by the Agency. The contract shall be signed in **two original**. One to be retained by the MSEDCL and one by the Agency.

If the Agency fails to sign the contract, the same shall constitute sufficient ground for the annulment of the award of work and also the forfeiture of Bid Security/EMD, in which event the MSEDCL may make the award to the next lowest evaluated responsive Bidder or call for new bids.

All the conditions given in this document shall form the part of the contract. Based on the information submitted by the agency in response to the instruction to the bidder additional clauses may also have to be incorporated and shall be mutually agreed to.

K. INSURANCE

The insurance as per GoM guidelines and safety of all men and material of the Agency at the MSEDCL's site shall be the responsibility of the Agency. The agency, at his cost shall arrange, secure and maintain insurance as may be necessary and for all such amounts to protect his interests and the interests of the agency Owner against all risks.

CAR/TCE/SCE/EAR insurance in respect of contract works awarded by MSEDCL as principal to the contract and workman's compensation insurance in respect of the workmen engaged and deployed by the contractor's to complete the contract work is required to be obtained from M/s National Insurance Co. Ltd on co-insurance cum servicing basis under indirect method in the ratio of 40:60 (i.e. Govt. Insurance fund @ 40% and national Insurance co.@ 60%)

As per directives issued by the Executive Director (H.R) MSEDCL vide letter No: IRD/B/Insurance/11522 Date 09.05.2022, the Asstt. Director of Insurance, Maharashtra State, Mumbai vide his letter under reference has granted permission to co - share the insurance business regarding CAR/TCE/SCE/EAR and Workmen Compensation insurance policies for contract work with National Insurance Co. Ltd., Mumbai, Pune & Nagpur Regional Offices under Divisional/ Branch Offices.

Also, National Insurance Co. Ltd. has completed procedure of co- insurance arrangement in the ratio of 40:60 (i.e. GIF @40% and NICL @60%). This arrangement is valid for 2 years from the date of 01/04/2026 to 31/03/2028..

As per the directives of Govt. of Maharashtra it is to be noted that, in case the directives are not followed by the contractors, the concerned authority of MSEDCL shall recover 1% amount of the contract value from the contractors running bill and deposit the same with Director of Insurance, Govt. of Maharashtra through cheque/demand draft drawn in favour of "Director of Insurance, Maharashtra State, Mumbai" with complete particulars of Contract work along with the copy of work order.

L. OTHER TERMS AND CONDITIONS

The Tender Document No CE(Planning)/GIS-Survey/2025/1 Ver 2 (ref.1) and your offer (ref. 2 & 3) are parts of this Letter of Award and all the points including terms & conditions mentioned therein shall be binding. The works under this contract shall be governed as per MSEDCL's prevailing rules.

This Letter of Award is being issued to you in duplicate. We request you to return its duplicate copy duly signed and stamped on each page including the enclosed Appendix as a token of your acknowledgement.

The LoA is issued subject to the terms and conditions of the bidding documents and addendums/circulars from time to time.

Kindly acknowledge your acceptance within 3 days from the receipt of this letter of award otherwise it will be presumed that this Letter of Award is acceptable to you.

CHIEF ENGINEER (PLANNING)

MSEDCL

- Encl.: i. Annexure for - Contract Cost
ii. Annexure for- Contract Performance Security
iii. Annexure for- Contract Agreement
iv. Annexure for-Non-Disclosure Agreement
v. Annexure for- Integrity Pact.

Copy s.w.r.to:

1. Director (Projects), MSEDCL, Corporate Office, Mumbai
2. Director (Operations), MSEDCL, Corporate Office, Mumbai
3. Executive Director (I), MSEDCL, T & S Office, Nasik.

Copy f.w.c.s. to,

1. Chief General Manager (CF/A), MSEDCL, Corporate Office, Mumbai
2. Chief General Manager (IT), MSEDCL, Corporate Office, Mumbai

Copy to,

1. OSD to Chairman & Managing Director, MSEDCL, Corporate Office, Mumbai
2. Sr. Mgr (F&A). MSEDCL, Corporate Office, Mumbai